
Meeting 
Date: 

Meeting Minutes 
Valley Asphalt Site, Moraine, Ohio 
(South Dayton Dump & Landfill) 

May 30,2013 Meeting Time: 

EPA-RS-20 16-005983 Outlook0000864 

3:00 pm - 3:28 pm 

Attendees: IZJArp, Jeff (BMI) !ZlSherrard, John (Dynamac) 
IZl Crago, Dan (Valley) IZl Renninger, Steve (US EPA, Region 5) 
IZl Patterson, Leslie (USEPA, Region 5) 
IZl Marshall, Laura (OEPA, SWDO) 
IZl Heck, Kelly (Valley) 

Facilitator: IZl Katherine Beach, Bowser Marner, Inc. (BMI) 

Discussions 

1 . Work Plan-
a. Final VI Mitigation Work Plan will be distributed to team May 30, 

2013. 
b. Distribution changes requested. 
c. Steve requests that an addendum outlining the management 

systems for asbestos and lead found in buildings to be demolished 
(Buildings 1, 7, MP and the front portion of Building 2) be developed 
and submitted. 

2. Project Schedule-
a. Carrying forward, tasks that have been completed as per the 

Project Schedule (Section 7.0 of the Work Plan) will not be 
discussed after completion, unless an issue arises. 

b. Quotes are due from the licensed mitigation contractors today, as 
follows: 

i. A-Z Solutions 
ii.Environmental Doctor 
111. Geiler Company 
iv. Radon Solutions (expected to decline quoting, as they 

do not hold any HAZWOPER certifications) 
v. Steve requests that the team review the designs 

during the next meeting. 
c. Two quotes have been received. It was reported that any system 

that needed to be upgraded with intrinsically safe equipment would 
cost approximately $5,000 according to one quote. 

d. Valley will select licensed mitigation contractor no later than 6/6/13 
e. Final design will be completed no later than 6/13/13 
f. SS probes are to be installed no later than 6/18/13 
g. Mitigation systems are to be installed no later than 7/11/13 
h. Standard tasks, such as monthly status reports, weekly 

teleconferences, periodic sampling will occur as required. 
1. Demolition of buildings may have to be pushed back. The original 

date of 7/31/13 has been conditional on a finding of no asbestos 
and no lead in the structures to be demolished. 

i. Asbestos has been found in Buildings 2 (front portion) and 7. 
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ii. Lead paint has been found in all buildings to be demolished 
(but at levels that do not trigger RCRA issues). 

iii. Asbestos abatement contractors are scheduled to 
view the buildings Monday, 7/3/13. 

• Our proposal specification package included a requirement to have 
each mitigation contractor provide a sketch of the system in their 
design, including the extraction and radius of influence points. 

3. Mitigation Database Summary Review-
a. Direction from EPA to leave columns% and U blank at this point. 
b. Demolition still planned for 4 structures: 

i. Building 1 
ii.Building 2 front (office) portion of the building. 
iii. Building 7 (ownership of building verified to be Jack 

Boesch, who has given verbal authorization to demolish it) 
iv. Building MP 

c. Asbestos confirmed in Buildings 2 (front/office portion) and 7. 
d. Mitigation is planned for 3 structures: 

i. Building 2 (back portion) 
ii.Building 4 
iii. Building 5 

e. Building 6 is a pre-fabricated shed that is bolted to the slab. Valley 
will remove the shed fro the slab and remove it from site. "No 
further action" will be noted under the Mitigation Decision column. 

Action Items 

1. Valley to submit an addendum, outlining management systems for ACMs 
and lead paint demolition debris. 

2. Beach to include review of mitigation system designs by licensed 
mitigation contractors in next meeting's Agenda. 

Thank you for attending and being prepared. Please let me know if these 
minutes contain inaccuracies or misstatements. 


